THE DEPUTY MINISTER IN THE MINISTRY OF RAILWAYS (SHRI MAHABIR PRASAD): (a) Four.

(b) Rs. 56.78 lakhs.

(c) Rs. 866.22 lakhs.

(d) Road-over-bridge at Bolangir is programmed for completion in April 88. Completion of the remaining three road-over-bridges (at Bargarh, Rayagada and Jaipur-Keonjar Road) would mainly depend upon the completion of the approaches by the State Government.

Railway projects in Orissa

1508. KUMARI SUSHILA TIRIA: Will the Minister of RAILWAYS be pleased to state:

(a) the names of the railway projects under construction in Orissa;

(b) the year since when these projects are under construction;

(c) the amount sanctioned for each of these projects in last three years; and

(d) the progress made in the construction at each of these projects?

THE DEPUTY MINISTER IN THE MINISTRY OF RAILWAYS (SHRI MAHABIR PRASAD): (a) to (d) Details of major Railway Projects under construction in Orissa are given below:—

S. No.	Name of Project	Year of approval	Outlay for the years (Rs. in crores)			Progress
			1985-86	1986-87	1987-88	
1	2	3	4	5	6	7
1	Koraput-Rayagada new B.G. line .	1981-82	9	20	46.5	19% (20 km opened in 1985)
2	Talcher-Sambalpur new B.G. line .	1984-85	3	2	5	8%
3	Mancheswar-Carriage Repair Workshop.	1977-78	3.18	6.02	2 41	Workshop has become operational
4	Sambalpur-Setting up of New Division	1985-86	0.05	0.12	0.65	6%
5	Electrification of Koraput-Damanjodi section	1987-88	—	—	0.51	25%
6	Patch doubling between . .	1987-88	—	—	2.00	Work has commenced
	(i) Ambodala-Bissamcuttack .					
	(ii) Therubali-Gumada for increasing line capacity on Raipur-Vizianagram section					